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San Francisco General Hospital Rebuild Planning: Utilization of Prior Space 
 
SECTION I. ABSTRACT 
The following information was written by Chris Dunne and intended to provide an 
in-depth review of his fieldwork experience, which was a required component of the 
University of San Francisco’s (USF) Master of Public Health (MPH) program. The 
experience was successfully completed in collaboration with the San Francisco 
Department of Public Health (SFDPH), specifically focused on a project at San 
Francisco General Hospital (SFGH), one of the many SFDPH entities that provide 
patient care and services to San Francisco. In the spring of 2016, a new hospital 
building will be constructed and allow for other patient-care units and services to utilize 
the vacated space. The main objective of this fieldwork was to assist with the 
appropriate determination and financially sound relocation of units into SFGH’s Building 
5 based on available space, service workflow, and the needs and considerations of the 
patients and staff. To avoid confusion, this fieldwork focused on this vacated hospital 
space of the old building (Building 5) only, and not any of the space in the newly 
constructed building (Building 25). The structure of this paper will begin with an 
introduction to the public health issue and background. After the project’s scope and 
background of the public health issue have been addressed, a brief description of 
SFGH and its principal functions will be included. Following the organizational review, 
the results from this fieldwork will be shared. Lastly, there will be a brief discussion on 
how this fieldwork correlated with USF’s MPH program’s public health competencies, 
along with a reflection of the experience. 
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SECTION II. INTRODUCTION 
The Public Health Problem  
In 1989, a disastrous event took place in the San Francisco Bay Area; the Prieta 
Loma earthquake. This tragic event shook the lives of many, and was a historical 
example of how an unthinkable occurrence could happen without any warning or 
chance for preparation. Although there was no preventative measure that could entirely 
predict or protect the region from such a catastrophe, there are now architectural 
measures that would help support a building’s structural integrity. This emergency 
preparedness is especially important for facilities such as hospitals and public safety 
departments that would be critically depended upon during any type of large-scale 
disaster. For this reason, San Francisco General Hospital had slated plans to construct 
a new hospital building set to open in the spring of 2016, which would provide care for 
their acute and inpatient services. In addition to the new building, there was also a need 
to seismically retrofit several other secondary buildings on the SFGH campus, which 
were primarily used for non-clinical services, but also contained a few outpatient 
services. Another one of the many benefits of this new construction was that it would 
allow for further advancement in care using modern technologies, as well as increase 
the amount of beds and space for the emergency department, medical/surgical units, 
and critical care units. This would be a significant improvement for the patients who 
received care at SFGH because it also translated to better access to services. Since the 
Affordable Care Act (ACA) was implemented in January of 2014, more than 30,000 
formerly uninsured San Franciscans became Medi-Cal members and nearly another 
30,000 gained health insurance through Covered California. Many of the patients at 
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SFGH are part of low-income populations, homeless, underserved, and need some type 
of assistance in regards to their physical or mental well-being. To summarize the 
importance of this project in relation to public health issues it was connected to, it would 
further improve the current conditions of the SFGH against natural disaster-type events 
while also improving the access to health services for their patients; who are the reason 
why SFGH continues to strive for improvement each and every day. 
 
The Background / Scope of Problem 
In 1994, the California Senate Bill 1953 (SB 1953) included amendments to the 
Hospital Seismic Safety Act (Alquist Act) of 1973, which helped ensure that all California 
acute care hospitals would be able to remain functional shortly after a major 
earthquake. This act required all general acute care hospital buildings to meet explicit 
seismic safety standards by retrofitting existing buildings.  In November of 2008, the 
voters of San Francisco approved Prop A, a bond worth $887 million dollars, that would 
provide funding for the construction of a new acute care building for inpatient hospital 
services at SFGH. The relocation of these acute care services into the new building 
(Building 25) will allow for the consolidation and expansion of outpatient clinics and 
other ancillary departments into the vacated space (Building 5).  This scenario 
presented an opportunity to develop recommendations on the most appropriate use of 
the vacated space and would be afforded by the amount of available funding and global 
SFDPH programmatic priorities.  
  Another reason why it was so important to the health of San Franciscans was the 
unique and diverse patient population that SFGH served. In 2013-2014, about 70% of 
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SFGH patients were uninsured or underinsured, and largely recipients of Medi-Cal, 
Medicare, or other locally subsidized health plans, such as Healthy San Francisco. 
Many of these vulnerable patients were low income earners, financial distressed, or 
homeless. A majority of the time, this subset of patients who received treatment here 
did not have alternative means to healthcare, and their lives would literally depend on 
the care received at SFGH. It was not uncommon for patients to avoid visiting a health 
provider altogether due to a lack of coverage and they would end up having to manage 
the health outcomes without treatment as best they could. This safety net hospital 
encourages the opposite to promote healthy living throughout San Francisco. While the 
need for health services has always been present, the number of patients in California 
that are looking for care is now higher than ever before with the ACA, and access to 
services is at the forefront of healthcare reform discussion. Along with this increased 
demand and large amount of residents living in San Francisco who receive care at 
SFGH, the ability to provide services in a timely manner has not always been a simple 
task. The opening of this new nine-floor hospital building on the main campus will help 
assuage some of these issues that were more common in the past for public hospitals.  
 
SECTION III. AGENCY DESCRIPTION 
Purpose 
San Francisco General Hospital's mission statement is, "to provide quality 
healthcare and trauma services with compassion and respect". SFGH is the safety net 
hospital of San Francisco and the city’s only comprehensive Level-One Trauma Center. 
In 2014, SFGH had 598 beds and served approximately 106,000 patients per year, 
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while also providing 20 percent of the city’s inpatient care. Like the city of San 
Francisco, the SFGH patient population consists of a large percentage of ethnic 
minorities.  
 
Activities and Services Provided 
San Francisco General Hospital provides a vast array of health services. This 
extensive list includes acute care, ambulatory services such as primary care and 
specialty care, emergency services, an urgent care clinic, a skilled nursing facility, 
behavioral health services, psychiatric services, and diagnostic services such as 
radiology, with all of these different types of care including many more subspecialties 
and programs within each area. In addition to those services provided directly to the 
patient, SFGH is one of the nation’s top academic medical centers, partnering with the 
University of California, San Francisco School of Medicine on clinical training and 
research.  
 
SECTION IV. PROJECT 
Learning Objectives 
The relocation of acute care services into the new acute care hospital building 
(Building 25) will result in vacated space of approximately 140,000 square feet (SF) 
within the Existing Hospital (Building 5). This will also allow the phased seismic retrofit 
of Building 5 to be accomplished, if required per the recommended seismic study, 
without significantly impacting hospital operations. The primary fieldwork goal was to 
assist with the appropriate determination and financially sound re-location of hospital 
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units into San Francisco General Hospital’s Building 5 based on available space, 
service workflow, and the needs and considerations of the patient population and staff. 
The first objective was focused on the collection of data and information that was 
required to help inform evidence-based decisions be made by the planning committee. 
This type of information needed a confirmation of items such as the square footage by 
floor and unit, the number of rooms, specific equipment needs, desired proximity to 
other units to better utilize patient and work flow, and other required information for the 
building’s change of use plan to be submitted to the Office of Statewide Health Planning 
and Development (OSHPD). This collection of data was for information that was both 
already in existence and not yet available. In addition to the actual gathering, there was 
also a need to meet with stakeholders and Subject Matter Experts (SME’s) to ensure 
that all of the data relevant to their area was captured and accurate.  
The second major objective was to create documentation, including reports, 
analyses, tables and matrices that detailed the available space and the units that will be 
moving into the building, including all of the relevant characteristics and data that were 
gathered throughout the fieldwork length of time. This was done using Microsoft Office 
programs, architectural rendering programs, along with other computer programs that 
would organize and arrange the information into a more useful, simpler, and informative 
representation which would assist the planning committee and project leads on the 
decisions that needed to be made.  The last major objective was to attend and assist 
with a recurring meeting that the planning committee had attended. This had included 
the preparation of materials that were reviewed at each meeting, providing meeting 
minutes, notes, and the follow up action items that were required. Between the 
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committee meetings, there was also a need to schedule ad hoc smaller group meetings 
to ensure that work would still continue between the weeks. 
 
Methods 
While the project objectives mentioned above provided an overview of some of 
the project tasks and work completed, there were many more nuanced steps and 
methods used in order to meet the project’s needs. First off, there were several 
meetings with departmental leadership overseeing a few of the priority movements that 
were needed. Population Health Division (PHD) had the public health lab located in 
downtown San Francisco that would need to be moved to SFGH’s main campus. In 
addition, there was the STD Clinic, TB Clinic, and Positive Health Program (HIV clinic) 
that would need from their previous locations as well. Since there were additional 
patient considerations that were needed in order to accommodate the provided 
services, such as privacy, special equipment, operational hours, ventilation, etc., a 
needs assessment was addressed in the form of a several discussions and the key 
information was noted. While these considerations were accounted for, there was also a 
need to consider any potential concerns that other patients may have towards some of 
these more sensitive clinics and the proximity to, for example, the children’s and infant 
center. As a result to these possible opinions, the outcome was to co-locate certain 
services together, such as family, maternal, and child health centers within the same 
floors and zones.  
 Another form of analysis that assisted the planning group with considering size 
expansion and contraction was a review of the total number of patient visits over the last 
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two years, along with a survey that was sent out to the medical specialty directors to 
gain a better sense of specific operational needs. This information allowed the planning 
group to understand if there were any trends, such as increased or decreased demand 
in service.  
Another one of the more time-consuming tasks part of the larger objectives was 
to review the Master Plan of 2008, a comprehensive project guideline and proposal 
drafted by an architectural consultancy that was responsible for a majority of the 
planning many years ago when the rebuild planning had started. The large document 
was very helpful in that it provided endless details and context to the change of space, 
but also troublesome at the same time since the information was compiled more than 
five years ago and a few factors had changed. Due to this there were some minor 
discrepancies as to which clinics would be moving and to where, and the square 
footage of the available space. The information was simply not available at that time of 
collection, but resulted with the need to verify information from that document and the 
current state since it still had a lot of valuable information that was still being referenced. 
These tasks also included working with San Francisco’s Department of Public Works 
(DPW) to confirm and reassess much of architectural information. While DPW was 
working on the floor plans, another method used to verify the accuracy of information 
was by doing walkthroughs of each unit to confirm space, but also to include staff 
headcounts. This was needed since the new Building 25 was not going to be including 
any non-essential clerical space, meaning that many staff would still have a desk over in 
the old Building 5 to complete work non-related to patient care. This information helped 
inform the planning group as to how many staff would need office space and where they 
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were currently located. Throughout this process, key stakeholders and departmental 
managers and directors were involved to ensure that all perspectives were considered.  
 
Findings / Results 
After completing this project focused on the planning and utilization of vacated 
space at SFGH, the main deliverable resulted with a final proposal of the locations 
within Building 5. While seemingly simple, this task required vast amount of information 
to be gathered, as well both quantitative and qualitative information and opinions that 
had ultimately helped make a majority of the decisions. There was an estimated 
130,000 square foot available, which was less than the original estimation, which 
needed to be designed and planned for the accommodation of outpatient services and 
units both already located on and off campus at SFGH. Factors such as patient census 
and projected trends, expansion and contraction, patient considerations and respect for 
privacy, and dollar amounts all had to be considered in this equation. In addition, the 
workflow for patients and staff with co-location or close proximity to other units was also 
a driving factor. Next steps for this proposed movement will include the approval from 
SFDPH executive leadership for the plans, and also a submission of the vacancy plans 
and change of use to the governing body for hospital building compliance, the Office of 
Statewide Health Planning and Development (OSHPD).  
 
Discussion / Limitations 
During this experience there were a few limitations that affected this fieldwork. 
Data was not always available and much of the information that was, had many minor 
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discrepancies that needed to be validated. Due to this, there was a lot of time spent on 
reconciling these differences, but was a necessary component which ensured that 
accurate and reliable information was shared. Another limitation to this process was the 
available time. Since this project was just one of the necessary steps to planning and 
completing the final hospital relocations, which will continue several years into the 
future, the end results would not be available at this time. While that is the case, the 
information provided throughout this paperwork will still be valuable to continue this 
project’s momentum, and could also be used as a tool for other projects similar in 
scope. The information provided here could be used for future hospital planning within 
or outside of the San Francisco Department of Public Health. There are dozens of 
locations both owned and leased throughout San Francisco that is currently being 
utilized by SFDPH, but may need to move or be renovated due to influential factors 
such as aging buildings, necessary renovations, or economic reasons. These end-
products from this project could also provide helpful best practices to future work. While 
the process was overall successful, there were learning moments that could be shared 
which would have time or cost-saving opportunities for future work. 
 
Conclusion 
In summary, the results of this work will largely assist with addressing the public 
health concern for vulnerable populations, health access, and safe emergency 
preparedness against natural disaster. The proposed movements will still be vetted and 
minor changes may result in the future, but they were the most evidence-based 
decisions in the current state. This was primarily a starting point for the planning of 
SFGH Space Utilization                   DUNNE 11 
construction and renovations that will continue on for many years in the future, but was 
essential to moving forward with the necessary improvements. This project also 
gathered large amounts of information that was not previously available, which could 
also be useful for other future decisions that need similar information relating to the 
facilities, units, and locations on the SFGH campus.  
 
SECTION V. PUBLIC HEALTH COMPETENCIES 
This particular fieldwork and the 300 hours that were completed satisfied many of 
the USF MPH program competencies. Data was collected throughout this project that 
required critical analysis and assessment of related public health literature. This 
primarily focused on an in-depth review of the “Master Plan” document, which was an 
extensively thorough document which notated the historical context of this project, the 
next-step planning, as well as future requirements and actions needed to fully complete 
the rebuild project at SFGH. Throughout the course of the fieldwork, there was a large 
need to practice articulating the relationship between health care delivery, financing, 
public health systems, and policy. Much of this was a driver for the discussions during 
the regular committee meetings, and factors such as cost and keeping a political 
balance were necessary in some of the decision-making. This type of experience also 
relied heavily upon the application of evidence-based principles to the process of 
program planning, development, budgeting, management, and evaluation in public 
health organizations and public policy. This latter criterion was essentially the core 
foundation of work this experience required. While this was the epitome, there was also 
the need for ethical, moral, and legal principles in making decisions throughout this 
SFGH Space Utilization                   DUNNE 12 
process. Fairness was required to ensure that all of the stakeholders and departments 
involved received an equitable review and appropriate location placement.  
Another omnipresent competency was the need to demonstrate leadership 
abilities with coordinators and collaborators during this project. Many of the 
stakeholders or members of the planning committee were executives and leaders 
throughout the department, which meant a very high-functioning environment that 
required constant professionalism. Although this project was more closely tied to 
operational and administrative functions, there was always a need to keep the diverse 
patient population and community in mind. This included taking into consideration 
certain needs, such as a respect for privacy, opinions, and maintaining an appropriate 
environment for all patients who are treated at SFGH. While there were additional 
associations not mentioned above between the MPH competencies and fieldwork 
project , the last one deserving recognition was the strong connection between the 
similar mission and values of the University of San Francisco and San Francisco 
General Hospital. Both of these organizations have a deep tie to social justice and 
serving a diverse and sensitive population and culture.  
 
SECTION VI. REFLECTION 
Quality of Fieldwork Experience 
 The fieldwork experience with SFGH was exceptional. Throughout its course, 
the environment was very fast-paced and encouraging. The support from involved staff 
and project leads was continuously present, particularly during the times when 
additional considerations and guidance was needed the most. The goals and objectives 
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that were created at the beginning of this project did not need much modification, if any, 
which made the process very fluid. Although there were challenging times that required 
tenacity and careful focus there were no major setbacks or difficulties. The individuals 
that were part of the team were engaging and modeled quality. For someone who 
hopes to work in the healthcare environment, it was a monumental experience gained in 
only one short summer. 
 
Lessons Learned and Professional Growth 
In conclusion, the lessons learned and personal growth achieved through this 
fieldwork was difficult to measure, as they were invaluable educational contributions. 
The fieldwork allowed for countless opportunities to experience high levels of 
professionalism practiced by peers, staff, management, and leadership that were 
involved with this project. Not only did this position allow for times to hone personal 
skills, but the chance to observe other professionals and their communicational, 
organizational, and leadership skills and thought-processes was highly informational. 
These circumstances allowed for shadowing, open-ended inquiries, and networking 
opportunities ideal for any career path, regardless of experience. These opened doors 
could end up leading down a life-changing pathway. While these are all broad lessons 
gained from the fieldwork, there were also some more explicit educational lessons 
learned as well.  
Always keep an open-mind to new ideas, people, and opportunities. It can 
sometimes be hard to agree to or pursue an unfamiliar situation, but these moments 
can frequently be the most rewarding to one’s own growth. Be the kind of person that 
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others want to work with and enjoy being around. Having a positive outlook can be a 
palpable characteristic that encourage others in their own work. Never stop striving for 
improvement; growth is an endless pursuit. During this experience, there was the 
opportunity to work with a large number of extraordinarily intelligent and educated 
people, and while there were many similar traits amongst them, this desire to 
continuously improve and learn seemed to stand out the most. This was singlehandedly 
the most noticeable attribute of these successful individuals and the biggest teaching 
learned from this experience.  
